

AXON PROTOCOL ROADMAP

DEVELOPMENT PHASES & MILESTONES

VERSION 2.1 — UPDATED AUGUST 2026

PHASE 1 — PROTOCOL FOUNDATION

Identity Registry Testnet & Architecture Audit

Identity Registry live on testnet; whitepaper, protocol documentation, and initial smart contract security audit processes initiated.

PHASE 2 — TOKEN PRESALE & LAUNCH (CURRENT)

Presale Execution & BSC Deployment

Presale conducted at **\$0.001875 per AXN**, targeting **\$1,500,000** — selling the 80% liquidity pool allocation (800,000,000 AXN). Token Generation Event (TGE) on Binance Smart Chain with 1B supply (80% Liquidity/Presale, 10% CEX/Marketing, 10% Community Rewards). WETH liquidity pool paired at 1% fee tier.

PHASE 3 — CORE INFRASTRUCTURE

Escrow Module & Developer SDK

Escrowed payment module deployed on testnet. Developer SDK release supporting LangChain, AutoGen, and CrewAI frameworks. First agent-to-agent transactions executed.

PHASE 4 — MAINNET & TRUST LAYER

Reputation Engine & Mainnet Launch

On-chain Reputation Engine live. Staking and slashing protocols activated. Production Mainnet launch for autonomous agent commercial operations.

PHASE 5 — SCALING & GOVERNANCE

Layer 2 Migration & Decentralized Governance

Migration of settlement layer to a dedicated Layer 2 App-Chain for sub-cent, high-throughput scaling. Transition to full DAO governance for AXN holders.

Execution Note

Roadmap milestones represent target technical goals. Execution schedules may be updated based on presale outcomes, security audit findings, and ecosystem integration pace.